

Project ON CLOUD NINE “cONnecting CLOse and Unexplored Destinations with New INter-Adriatic transport sErVICES”

3rd PROJECT AND SC MEETING

Molise Region Premises - Campobasso

25th and 26th September 2019

1st day – 25th September 2019

Time	Agenda	Speakers
10:30 - 11:00	Registration of Participants and welcome coffee	
11:00 - 11:30	Welcoming speech	PP3 – Molise Region and LP - Airports of Puglia S.p.A.
11:30 - 12:30	WP M – Management <ul style="list-style-type: none"> – level of certified expenditures until end of 3rd period; – expenditure forecast for 4th period; – procurement procedures; – budget change; – preliminary discussion for Mid-Term Review – any other about financial issues. 	LP - Airports of Puglia S.p.A.
12:30 - 13:30	WP T1 – Airport and Territory <ul style="list-style-type: none"> – state of the art of WP T1 and implementation of activities; – deliverables and outputs realization; – next deadlines and partners’ tasks; – question and answers. 	LP - Airports of Puglia S.p.A. with WP responsible (PP4 - Albanian Civil Aviation Authority) and other partners
13:30 - 14:30	Lunch break	

14:30 - 15:30	WP T2 – Inter-Adriatic air and multimodal connections – state of the art of WP T2 and implementation of activities; – deliverables and outputs realization; – next deadlines and partners’ tasks; – question and answers.	LP - Airports of Puglia S.p.A. as WP responsible and other partners
15:30 - 16:30	WP T3 – Marketing efforts to route success – state of the art of WP T3 and implementation of activities; – deliverables and outputs realization; – next deadlines and partners’ tasks; – question and answers.	LP - Airports of Puglia S.p.A. with WP responsible (PP2 - Airports of Montenegro) and other partners
16:30 - 17:30	WP T4 – Investments – state of the art of WP T4 and implementation of activity; – deliverables and outputs realization; – next deadlines and partners’ tasks; – question and answers.	LP - Airports of Puglia S.p.A. with WP responsible (PP3 – Molise Region) and other partners
17:30 - 18:30	WP C – Communication – state of the art of WP C and implementation of activities; – deliverables and outputs realization; – next deadlines and partners’ tasks; – question and answers.	LP - Airports of Puglia S.p.A. with WP responsible (PP4 - Albanian Civil Aviation Authority) and other partners
18:30 – 19:00	– Forthcoming activities – Action Plan for the 2 nd semester 2019 in compliance with the project actions and timing. – Scheduling of the next project meeting; – Steering Committee meeting; – Brainstorming - discussion among partners and exchange of ideas with regards to the project working plan.	All partners
19:00	End of the 2 nd meeting	
20:00	Dinner (place TBC)	

2nd day – 26th September 2019

Time	Agenda	Speakers
10:30 - 11:00	Registration of Participants and welcome coffee	
11:00 - 11:30	Introduction of the Mid-term review process	Programme body representatives
11:30 – 12:00	Project presentation (activity and financial progress, management, communication, problems, need for project modifications, other issues)	LP - Airports of Puglia S.p.A. with all partners
12:00 – 12:30	Further presentations by work-package leaders and other PPs (specific outputs and highlights, target groups etc.);	WPs Leader PPs
12:30 – 13:00	Open discussion	Programme body representatives and PPs
13:00 – 13:30	Recommendations and agreement on follow-up actions	Programme body representatives and PPs
13:30 – 14:30	Lunch break	
14:30 – 15:00	Conclusions of the 2 nd meeting and follow-up after the Mid-term review meeting	